
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:07 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 164 Date: 22-Mar-2012 Thursday

Approved Date:

Shift Hours: 09:00 AM 19:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 926

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM54 57 55

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 03/22/12, Thursday - Partly Cloudy (40 – 58 F)
- Arrived at office at 0900 AM. Checked e-mail, and performed paper works mainly studying MINI-MAX
Bolt Tension Monitor manual & Diary. Talked to Smman & got log sheet from him. Went to field at 1240
AM with Roman & talked to Bob for my next week new assigment.
- Operation from 1230 to 1900 PM:
- Strand # 110 continued hauling, and ended at 1340 PM. Strand # 111 hauling started at 1455 PM and
finished at 1720 PM. Crew did not start hauling another one.
- Strand # 110 was flowed from main span at 1455 PM. Jimmy & Fish took out the twist for strand # 108.
Ronny & Carlos performed taking of wire slack between cable clamps to saddle.
- The last strand (# 113) installed into to swift at 1755 PM.
- Crew installed two strands (# 107 & 108) today. Fish & James started installed strand # 109 at 1715 PM,
did not finished today. Strand # 109 is the one on top slot of the saddle not easy to install.
- Bob R & Rob left field 1500PM, they started earlier this morning (4 AM, 8 regular hours & 3 double
time). Zach came to field to help installation crew. Henry left field at 1500 PM (8 regular hours) as well.
Saw new guy Vernon Hubert in the field.
- I left bridge at 1915 AM and went back to office. Made copy of the log sheet to Bob and talked about
field situation. Left office at 1930 PM.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DANIEL HUGHESIronworker 8.00 2.00 2.00 12.00

JNM JIMMY OSBURNIronworker 8.00 2.00 2.00 12.00

JNM ROBERT RUSSELLIronworker 8.00 0.00 3.00 11.00

APP ROBERT MARTELLIronworker 8.00 2.00 2.00 12.00

APP JOSHUA JACKSIronworker 8.00 0.00 3.00 11.00

JNM JAMES WILKERSONIronworker 8.00 2.00 2.00 12.00

FOR JAMES STURGEONIronworker 8.00 2.00 2.00 12.00

GEN DANIEL DUNNIronworker 8.00 2.00 2.00 12.00

APP ANTHONY SMALERIronworker 8.00 2.00 2.00 12.00

APP HENRY HERNANDEZIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 164 Date: 22-Mar-2012 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

JNM LANCE CARLSONIronworker 8.00 2.00 2.00 12.00

APP LUIS PLANCARTEIronworker 8.00 2.00 2.00 12.00

FOR KEVIN KARBERIronworker 8.00 2.00 2.00 12.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 8.00 0.00 0.00 8.00

ERIC BLUEEngineer 8.00 0.00 0.00 8.00

ADAM ROEBUCKEngineer 8.00 0.00 0.00 8.00

JNM DANIEL MARTINEZIronworker 8.00 2.00 2.00 12.00

OTH KEVIN ALGEROperator 8.00 2.00 2.00 12.00

JNM Jacob StaffordIronworker 0.00 0.00 0.00 0.00

JNM RONNY ChamberlainIronworker 8.00 2.00 2.00 12.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 2.00 12.00

APP Zach MacDonaldIronworker 8.00 2.00 2.00 12.00

APP JUN PERALTAIronworker 8.00 2.00 2.00 12.00

APP GREG WIEDERIronworker 0.00 0.00 0.00 0.00

JNM RICHARD DAMBOISEIronworker 0.00 0.00 0.00 0.00

FOR AARON KENTIronworker 8.00 2.00 2.00 12.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

APP PATRICK OLEARYIronworker 8.00 2.00 2.00 12.00

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

OTH WILLIAM ALGEROperator 8.00 2.00 2.00 12.00

OTH RYAN OKUOperator 8.00 2.00 2.00 12.00

APP BRADLEY WHITBURNIronworker 8.00 2.00 2.00 12.00

FOR MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 8.00 2.00 2.00 12.00

APP Vernon HubertOperator 8.00 2.00 2.00 12.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 164 Date: 22-Mar-2012 Thursday

Installing strand # 109 at top slot of the saddle

Ronny & Carlos performed taking out wire slack between cable clamp
to saddle at north side

Floated strand #110, and installed cable clamp into strand #111 ready
for floating out

Fish & James were installing strand # 109
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